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Additional excavation and embankment continued in Phase 2. Contractor has begun placing select borrow for
roadway foundation. In addition, they have started the removal of existing pipe culverts and sub excavation
throughout Phase 2.

HDAP utilizing a grader to get HDAP using select borrow to construct
foundation to proper grade and width roadway foundation

UPCOMING WORK

Contractor plans to continue similar operations next week and will begin placing pipe culverts as work progresses
towards FR 4610.

TRAFFIC GUIDANCE

Please use caution in the construction zones. Minor traffic delays.

PROJECT INFORMATION

Contractor:

HIGH DESERT AGGREGATE
& PAVING INC.
TERREBONNE, OR

Completion Date:
AUGUST 10, 2016

CONTACT INFORMATION

Contracting Officer:

Paul Akehurst
Project Engineer (COTR)

Phone: (541)408-9335
Email: Paul.Akehurst@dot.gov
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